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EPA Region 6 and the EPA Superfund Redevelopment Initiative have requested support from Skeo
Solutions (Skeo) to conduct a reuse assessment for the Wilcox Oil Superfund Site in Bristow, Oklahoma.
The site is approximately 140-150 acres of land divided among 7-10 property owners. No responsible
parties have been identified and EPA is in the early stages of conducting a remedial investigation. Two
property owners have expressed interest in selling their properties and the City is also interested in
redevelopment and attracting business to the area. The following table outlines tasks to be provided by
Skeo to support EPA Region 6, ODEQ, property owners and local government to identify and clarify
reuse goals and opportunities.

Tasks

Approx. Timeframes

Task 1: Work Plan and Information Gathering

Conduct kickoff and information gathering calls with EPA Region 6
site team to gather site background information and discuss site
reuse support needs. (completed)

Develop draft and final work plan.

Participate in kick off call with Bristow representatives and local
partners to discuss reuse support and plan a site visit.

Compile list of potential stakeholders, project documents and map
information.

Develop a work plan

Deliverable: Work Plan for Situation Assessment

April = July 2017

Task 2: Site Visit and Stakeholder Interviews

Coordinate and conduct a site visit and stakeholder interviews to
better understand reuse goals and considerations.

The site visit will include a tour of the site and surrounding area to
understand opportunities and constraints related to infrastructure,
land use, natural features and transportation.

Interviews may include:

0 Upto 7 property owners about their future plans and
interest in their properties.

O Two banks that hold two properties in foreclosure and
pipeline company (may be a phone interview)

O Local government interviews about their future plans and
interests and to clarify zoning and review local plans and
ordinances.

Deliverable: Site Visit and Site Visit Summary Memo

August — October
2017
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Tasks Approx. Timeframes

Task 3: Reuse Assessment Memo and Site Profile

October — November
2017

e Based on document review, site visit and stakeholder discussions,
Skeo will develop a situation assessment memo that summarizes
reuse goals and reasonably anticipated future use, site cleanup
status, and opportunities and potential obstacles to reuse.

e Develop a reuse suitability map based on site features, known
information about site contamination and reuse considerations.
Map(s) will be incorporated into the reuse assessment summary.

e Develop a site profile one pager that summarizes properties and
Superfund context that interested property owners / local
government could use for redevelopment.

Deliverable: Reuse Assessment Memo and Site Profile
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